projektron

Product description

Projektron BCS 25.2

More than just project management software



Contents

Functions	4
Project preparation	4
Project planning	5
Project execution	6
Resource management	7
Project controlling	8
Multi-project management	9
Project portfolio	10
Time recording	11
Ticket system	12
Personnel and applicant manangement	13
Quotation preparation	14
Invoicing	15
Reporting	16
Customer relationship management (CRM)	17
Document management	18
Expense Management	19
Teamwork	20
Inventory and contract management	21
Process management (BPMN)	22
Quality management	23
User permissions management	24
Projektron WebApp	25
BCS as cloud solution	27

Project management methods2	29
IPMA/GPM	29
PRINCE2	30
Scrum	31
Kanban	32
HERMES	33
PMI/PMB0K	34
V-Model XT	35
Automotive SPICE	36
PMflex	37
PM ²	38
Customizing3	39
Interfaces4	40
Editions4	4 2

Project preparation

With the Projektron BCS project management software, you start the project professionally. In addition to risks, you also record and categorize opportunities and evaluate their positive effects on revenues, effort savings and time savings.



In BCS, you clearly display opportunities and risks in the diagram view.

Software-supported target definition: qualitative & quantitative evaluation measures

Stakeholder management: Analyzing interests in a dynamic matrix

Project environment analysis: Identifying synergy effects and conflicts with parallel projects

Risk management: risk diagram, countermeasures, probability of occurrence

Opportunity management: idenifying and seizing opportunities

Transparent communication in BCS or via suitably generated reports

 \checkmark

Project planning

With our project management software you plan professionally: work packages, tasks and milestones provide an overview, while automatic calculations ensure for efficiency.

MY AREA PROJECTS INTERNAL EXTERNAL						ects → Mo										* ≡
		•	ERP implem	entatio	on Mot	or Inc. F	Project	, Open	~							
- 🗈 Master Data 🛛 🗙 👷	Project Plan ×															
roject Plan: Resource utilisati	on v														C/ Edit	1
Period Manual ~	26/08/2024 - 08/12/2024	Refresh														
						Schedule								Effort plannin	ng (filtered)	
		September 26. 02. 09.	16. 23.	Octo 30.	07.	14. 21			11.		25.	Decembe 02.				
Eta Name ↑ ERP implementation Motor Inc.	Duration Status 163 Open	CW35 CW36 CW	37 CW38 CW3	89 CW40	0 CW41	CW42 C	V43 CW	44 CW4	5 CW46	CW47	CW48	CW49	Reverse Workload	Reverse Workload %	Reverse Free capacity	43d 00
System setup	55 Open															450 00 16d 04
System setup	Planned	_			2											100.04
					Ţ											12d 0-
	29 Open 10 Open								P							
•	10 Open					2										10d 04
Consul, Konstantin Aead, Lars					nin						- *			85%	1d 04:00h -02:33h	
Poweruser1, Carsten														98%	-02.55h	
Imm, Tina			i e e		and a			8				dan		37%	6d 02:30h	
Pilot use started	Planned			·			an and	. mb	the.		-			57.6	00 02.001	04
Pilot use	19 Ordered					ŢŢ										
Fest pilot team	19 Ordered					Ţ										2d 00
Pilot phase completed	Planned								1	_						20.00
Rollout	15 Ordered								I	Į.						7d 00
Rollout completed	Planned											Ľ,				
Go-Live Motor AG	Planned											ľ				
Project management	163 Open															7d 0
Expenses	163 Open															0
	100 Open															
Select action																

Self-defined project phases provide an overview

- Planning assistant: Supports you in planning according to various methods
- You define project phases flexibly yourself
- Templates for project structures, tasks, checklists, workflows, etc.
- Work breakdown structures with different views
- Subprojects, work packages, tasks, milestones and dependencies
- V Interactive Gantt chart with resource utilization
- Resource management for the project with dynamic workload display
- System-supported cost calculation and evaluation
- Multi-currency capability for international projects
- Baseline plan comparison in tabular form or in Gantt chart
- Material costs, order and effort planning in overall and interval planning

Project execution

Make project execution efficient and react proactively to changes: For this purpose, our Projektron BCS project management software offers you a wide range of tools for project documentation, project communication and project control, for change management and structured project work.

5	MY AREA PROJECTS INTERNAL EXTERNAL	Projects > 🗂 Internal o		Q \star = 🖱
	Big Master Data X X Tickets × Tickets ✓	- 		+ New 🛱
Maximum	New 2	Scheduled 3 Scheduled 2000 prims on but screen stays black Pri. Fluer spoof Hello (Flue screen of m) lactop stayed black fits moning after selfciting on. Carryou check it bidgy? I need the laptop urgently for a customer meeting". Science 2000 prime of the laptop urgently for a customer meeting.	Processing 2	Acceptance 7
Urgent	Ø My wireless mouse no longer transmits #72 If user support by wireless mouse no longer works.	Duties problem with laptor. Already 50 min after charging why? again and the second second second second second second The buffer on my laptor is causing problems.	X New light bub for LED trade fair counter VT IT use support VT IT U	X Please order a new mobile phone
High		© Culcock type with Projekton BCS does not work not Advantisation Projekton BCS The foldoxic calendars of the BCS users from the marketing team are no longer synchronized with BCS.		SIM cards for laptops SUM cards for laptops Update Exchange Server +
Normal	New home office equipment If it user support Bernd and Paula have approved that I may work more in the home office in the future. +		Order mobile printer #75 IT user support Hello, +	New laptop Si Telephone system failure +
Low				New fields on project master data page of customer proj

Easily assign tasks to the Kanban Board by drag-and-drop by status and priority.



Resource management

Make optimal use of your resources: Planning, scheduling and allocating people, financial resources and material resources is child's play with BCS, as data from all modules is available in real time for resource planning. With BCS, you can identify impending resource bottlenecks at an early stage and take targeted countermeasures.



Thanks to the workload diagram you can see what the workload for your team is within seconds



Project controlling

With graphical evaluations, target/actual values comparisons, and forecasts, Projektron BCS provides you with all the information you need to effectively manage individual projects and entire project landscapes.



The project overview provides you with concise project details



Multi-project management

Focus on the right projects: With portfolio graphics, resource planning for project groups and multi-project controlling functions, Projektron BCS provides you with the optimal basis for strategic and operative multi-project management.

MY AREA PROJECTS INTERNAL EXTERNAL			Q \star = 🔍
	🗇 Custome	Projects > r projects Project group, Open •	×
+ 🗂 Master Data X 🚺 Overview	×		
Overview 🗸 🔚			<u>~</u>
Period (key figures) $~~$ Total $~~~$			
Overview of projects (3) 🗸			G C ≈
Schedule Year \checkmark \ll \checkmark >	>> 2024		
			Status comment from project manager
Project 1	Total costs [Thousand €]	Overview of total costs	Latest status comment
ERP implementation Motor Inc. Project Manager: Lars Head, Carsten Poweruser1 Customer: Motor Inc. Priority:	45.5 21.8%	← 8.15 Thousand €	Setup delay: * There is a delay in setting up the modules. 48 days agoby Lars Head
ERP implementation Universe Inc. Belgium Project Manager: Tim Poweruser9, Tina Timm Customer: Universe Inc. Belgium Priority: ◇ Normal Status: Open	7.56 0.0%	← 11.8 Thousand €	Order received: * Project kick off carried out as planned 7 days ago by Tim Poweruser9
Motor AG - Consulting Project Manager: Bea Consultant Customer: - Projecty: ◇ Normal Status: Open	343 1.46%	← 4.94 Thousand €	Looking good! 🐲 Today by Carsten Poweruser1

Graphical multi-project evaluation: Cost overview and status information from the project managers at a glance

Graphical multi-project controlling with cost overview and status information

- Flexible structuring with project groups and project categories
- Project portfolio evaluations: Compare projects by complexity and benefits
- Resource planning for project groups
- Cross-project milestones
- Multi-project board structured by status, priority or project category

Project portfolio

With Projektron BCS' lean project portfolio management (PPM), you generate project proposals from project ideas and compare them. You also compile portfolios on different focal points and decide which projects you actually want to implement.



The portfolio diagram shows all projects in the portfolio according to strategic importance and costs

- Compare the cost-benefit ratio of projects in the portfolio diagram at a glance
- Create suitable checklists for your project categories
- Ring diagram visualizes status of checklist and evaluation of your project idea
- Cost and effort budgets attached to the portfolio
- Colored marking visualizes which portfolios are under or over budget
- Compare project proposals in overview
- Portfolio board with drag-and-drop to control project status
- Resource utilization in portfolios and projects is included
- Evaluate projects in your portfolios based on various dimensions in the portfolio chart
 - Use stage-gate model to control throughput of your projects

Time recording

Attendance recording, working time recording, project-related time recording - for all these application areas in project management, Projektron BCS offers a transparent, ergonomic and efficient digital time recording system. in Projektron BCS and the Projektron BCS app, booking hours is quick and easy - even with a smartphone.

MY AREA PROJECTS INTERNAL EXTERNAL							0.1	★ ≡ //
				stems Ltd. → 1 p ietersen ❤	ower user 🔸			~ - •
+ 😨 Day Booking × 🖾 Appointments ×								
Day Booking - ~								
Booking Date < > Mo Tu We Th Fr So Su 🛅 22 November 2024	2:00h booked =				8:00h present		Show sugges	stions \checkmark
Type and reference	Start	End		Duration		Description		
- Start of attendance	8:00	-						
		1:30)h fill with I	Booking / Break				
Appointment Project Manager Status Meeting Back office - Management - PMO	9:30	- 10:00	D =	0:30h		Project Manager Status Meeting		
		7:00	0h fill with I	Booking / Break				
⊖. End of attendance		- 17:0	D =	9:00h				
		New B	iooking / B	reak / Attendanc	e			
Without times Type and reference	Start	End		Duration		Description		
🖆 Break				1:00h				
Ticket % Training documents ERP implementation Motor Inc. • Pilot phase • Training Pilot Team (Best Task)				1:00h		Preparation of training documents		
Operational tasks Maintenance Intranet Internal operating activities - General				0:30h		Process description		
Booking target: All ∽ Select reference ····	0:00	- 0:0	00 =	0:00h	Billability Billable V Working hours type	Add description		/ ×
					- ~ ~			

A look at Projektron BCS time recording: Attendances, projects and tasks in the day booking.



Ticket system

Thanks to software-supported customer communication, flexible effort recording and precise billing, you can manage customer inquiries and project tickets quickly and cost-effectively in Projektron BCS.



How efficient is ticket processing? The ticket evaluations in Projektron BCS provide insight.



Personnel management

Project management also means staff management. Your project success stands and falls with the staffing, competence and motivation of your project team. With BCS, you can organize all of your HR processes: from the recording of applications and the hiring process, to salary, working time and vacation administration, to skills management and personnel development.

MY AREA PROJECTS INTERNAL EXTERNAL	Q ★ = 💮
Addresses > Addresses > Addresses >	
+ 🖪 Master Data × 🏕 Employees' Internals ×	
Employees' Internals 🗸 🚊 🖭 🖿	ŝŝ
Grouping equal to \checkmark Title \times Part-time \times Age \times Employment with the company \times Cost centre \times +	
Closing date $\langle\!\langle \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ $	
32.31 Full-time equivalents 32.31 Full-time equivalents 33.3 100.0 % 8.22 Memployment with the company 33.61 0 Age 30.3 % 40 - 49 93.9 % 6.1 % Yes Thue 51.5 % Yes	15.2 %
33 Total	

The interactive graphic "Employee internals" with dynamic filter function .

- Applicant management: capture, review in the team, invite, select, hire
 Onboarding with one click: applicant file becomes employee file
 Automate onboarding and offboarding processes with process management according to BPMN
 Manage central employee data in BCS and use it in all modules
 Analyses and evaluations: Display personnel data graphically and in tables
 Flexible mapping of working time recording, payroll accounting and wage
- Flexible mapping of working time recording, payroll accounting and wage supplements
- Leave management with integrated approval workflow and substitute regulations
 - Personnel development: Skill management for the precise deployment of know-how

Quotation preparation

With Projektron BCS, you can quickly and precisely create a quotation from your planning data according to your individually created templates. The flexible quotation module also offers the best support in the international arena.

		rojects → Motor Inc. Juotation No. 20:						C	C'≡
Wizard for editing Quotation: 1. Master Data 2. Quotation Structure	re 3. Quotation Creation	4. File Repositor	ry						
Quotation Structure: Selected Attributes $$ ~						← Ne	ext → ✓ 🚿	× ŝ	ļů,
Quotation values			Presets						
Sales price (after surcharge) 6,700.00€			Descriptions of Do not apply		ments 🗸 🗸				
Offer price (net) 6,700.00€			Quotation disco 0.0	ount 00%					
Sales tax 1,273.00€									
Total price (gross) 7,973.00€									
Selection Text block templates Article types Project plan Countertion	Status	Add		Quot	ation Items 🗸		Base values	+ New	ӥ
ERP implementation Motor Inc.	Open	Billability	~		Et Quotation	Booltion & Quet	tatic Amount Sales price	Total Price	
Concept	Closed	BIL				Position I. Quot	aut Antount Sales price		
Requirements defined	Closed								
		RII			Quotation			6,700.00 €	€
		BIL			Licences Arkona ERP	AT AT			e M
► System setup	Open	BIL			Licences Arkona ERP				e M
▶ I System setup I System setup completed	Open Planned	BIL			Licences Arkona ERP Jupdates services	AV	2 1.600.00€	6,700.00 €	e 2 2 2
System setup System setup System setup completed Pillot phase	Open Planned Open	BIL			Licences Arkona ERP		2 1,600.00€ 1 400.00€	6,700.00 € 1,600.00 €	€ 2 2 2
▶ I System setup I System setup completed	Open Planned	BIL BIL			Licences Arkona ERP Updates services Admin	▲▼ ▲▼ ▲▼ 1		6,700.00 € 1,600.00 € 400.00 €	€ 2 2 € 2 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
System setup System setup completed Pilot phase Pilot phase completed Pilot phase completed Pilot phase completed	Open Planned Open Planned	BIL BIL BIL BIL			Licences Arkona ERP Updates services 22 Admin 22 Employee	▲▼ ▲▼ ▲▼ 1 ▲▼ 2	1 400.00€	6,700.00 € 1,600.00 € 400.00 € 1,500.00 €	e 2 2 6 2 8 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
System setup System setup completed Im Pilot phase Pilot phase completed	Open Planned Open Planned Ordered	BIL BIL BIL BIL BIL			Iccences Arkona ERP Updates Services Admin E Employee E Procurement	▲▼ ▲▼ 1 ▲▼ 2 ▲▼ 3	1 400.00 € 3 1,500.00 €	6,700.00 € 1,600.00 € 400.00 € 1,500.00 €	e 2 2 6 2 8 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
System setup System setup completed Pilot phase Pilot phase completed Pilot phase completed Rollout Rollout	Open Planned Open Planned Ordered Planned	BIL BIL BIL BIL BIL BIL			الا Licences Arkona ERP الله Updates الله services الل	▲▼ ▲▼ ▲▼ 1 ▲▼ 2 ▲▼ 3 ▲▼ 4	1 400.00 € 3 1,500.00 €	6,700.00 € 1,600.00 € 400.00 € 1,500.00 €	€ 2 2 6 2 8 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
System setup System setup completed Pillot phase Pilot phase completed Pilot phase completed Rollout Rollout completed Go-Live Motor AG	Open Planned Open Planned Ordered Planned Planned	BIL BIL BIL BIL BIL BIL			Il Licences Ariona ERP Il Updates Il services Il Admin IP Employee IP Procument IP User Training III Binding nature of this offer	▲ ▼ ▲ ▼ ▲ ▼ 1 ▲ ▼ 2 ▲ ▼ 3 ▲ ▼ 4 ▲ ▼	1 400.00 € 3 1,500.00 €	6,700.00 € 1,600.00 € 400.00 € 1,500.00 €	 E C C

Simply add structure elements from your planning as offer items

- Automatic quotation price calculation
 - International quotations with foreign currency and in foreign languages
- Quotation wizard with approval process
- From quotation to order with order confirmation and project order plan
 - Use templates and design your own

 \checkmark

Invoicing

With Projektron BCS, you create effort and fixed price invoices from projects and can use multiple currencies.

	Customer projects → Motor Inc. → □ E		~		C' ≡
+ 🐻 Master Data 🛛 🗙 💽 Invo	ce items X 🛛 Invoice Preview X 🖉 Inv	oice Closure ×			
Master Data: Selected Attrib	utes 🗸		\checkmark	₩ Done X	ļβ
Invoice recipient	Invoice issuer				
Customer	Invoicing organisation				
Motor Inc.	Arkona Systems Ltd.	× …			
Legal name	Person in charge				
Motor Inc.	Book, Berta	× …			
	Phone number				
=	49 30 36803331				
Contact person	Email address				
Knows, Katja 🗸 🚺	berta.buch@arkona-systems.de				
Invoicing					
Invoicing method					
Effort	\sim				
Sending					
Invoice format	Layout of record of expenditure	s	ending type		
Report	\sim Evidence (individual bookings) for invoice $ imes$	F E	Email	\sim	
Report	Report format (record of expenditure)	т	°0		
XRechnung	PDF × +		Knows, Katja -		
ZUGFeRD					
ZUGFeRD (XRechnung profile)					
Project					
ERP implementation Motor Inc.					

Step by step through invoicing: Thanks to the invoice wizard including invoice generator



Reporting

Thanks to project data that is always up to date, Projektron BCS effortlessly generates reports with the latest project figures, facts and data and sends them automatically. Never has it ever been easier to create a basis for decision-making and to keep project reporting transparent.



You can create a project completion report in no time at all with Projektron BCS.

Standard reports on projects and project groups (progress, costs, effort)

- Generate reports in various target languages
- Report orders: automatically generate and send regular reports
- Customized reports: Customized content, layout and design thanks to interface to report designer BIRT

Customer relationship management (CRM)

With Projektron BCS, you have a powerful CRM system for your customer management in addition to comprehensive project management functions. Organize customer companies and contact persons, plan acquisitions for potential customers, send circular e-mails and create quotations.

MY AREA PROJECTS INTERNAL	XTERNAL					Q ★	= 🎈
	Addre Customers External organ	^{sses}) nisational group,	Customer 🗸				
🕇 🗊 Master Data 🛛 👋	€ Customer Acquisitions ×						
Customer Acquisitions	: Acquisition tree 🗸 📃 📃					+ New	ļļļ
Period Expected Clo	sure \lor Year \lor $<$ $<$ $>$	>> 📰 2024					
						Employees -	
Company	🗁 Topic of acquisition	Status	Volume	Probability	Evaluated	Person in charge	
1 🖪 Motor Inc.	Implementation project (services)	Ongoing	100,000.00€	90%	90,000.00€	🚊 Seller, Susi	
2 AMotor Inc.	🔻 ይ Offer: Indicative offer licences	Won	5,500.00€		0.00 €	🚊 Seller, Susi	
	Indicative offer licences	Expired	139,830.00€	30%	0.00€		
4 🔄 Global Automotive Inc.	▼ ይ Offer: Implementation services and licences	Won	130,000.00€		0.00€	🚊 Seller, Susi	
	Implementation services and licences	Rejected	130,190.00€	90%	0.00€		2
🧧 6 🚊 Universe Inc. Germany	▼ ይ Offer: Licences	Ongoing	112,100.00€	70%	78,470.00€	🚇 User1, Carsten	
	C Licences	Offered	112,100.00€	70%	78,470.00€		
7 🚊 Universe Inc. Germany	▼ ይ Offer: Implementation project (services)	Ongoing	100,000.00€	70%	70,000.00€	🚇 User1, Carsten	2
	C Implementation project (services)	Must be checked	100,000.00€	70%	70,000.00€		2
Σ			447,600.00€		238,470.00€		

How does the next quarter look? The acquisition management provides information.

Manage customer data centrally and clearly in the BCS customer database
 Customer communication transparent thanks to BCS contact history and email import
 Create and send digital serial mails with circular mail function
 Sales preview and acquisition maintenance with acquisition probabilities and levels
 Graphical contact history visualizes customer service status
 Customer login: customer can check project progress independently
 Sales traffic lights allow immediate recognition of need for action
 Connection to telephone system: Connected at the click of a mouse, customer file in the BCS contact database opens for incoming calls
 Contact data entry via BCS Web App: Contact data import via QR code scan

Document management

Whether in individual projects or company-wide: Your documents are in good hands in Projektron BCS document management.

MY AREA PROJECTS INTERNAL EXTERN	VAL	Q ★ ≡	
	Projects Customer projects Motor E ERP implementation Motor Inc. Pro		
🕂 🗅 Master Data 🛛 🗙 🔋 Fi	ile Repository ×		
File Repository 🗸 📜 🗉	=	+ 🗹 Edit	١٩٢ ١
□ 🗁 Name ↑	Changed at Version Thumbr	ail View Changed by Locked by	
📃 🔻 🛅 .Files	19/09/24 12:21	🔁 Admin	2
📃 🔹 🔻 🖿 1st Specifications	11/10/24 11:15	🚨 User1, Carsten	
Specifications.docx	A 11/10/24 11:15 1.2	Q User1, Carsten	Ľ
Customer status reports	02/10/24 01:07	Kanala CronJob	Ľ
Further examples of cust	tomised reports 02/10/24 01:07	ronJob	Z
Requirements	02/10/24 01:07	CronJob	Z
Detailed-planning.PNG	11/10/24 11:14	User1, Carsten	Z
Project description.docx	Projects Motor Inc. > ERP Implementation Motor Inc. > Files Detailed-planning.PNG Size: 45.52 kB Version: MIME type: image/png Description:	User1, Carsten Q User1, Carsten	Ľ
Project-status-report.pdf	Project's work organisation	Q User1, Carsten	Ľ
0 Select action			G

Directly in the project: Your documents

Simple management thanks to a uniform filing structure

Document upload via drag & drop, simple assignment to tasks, projects, tickets, appointments and people

Automatic versioning, specification of version, storage date and processor

Full text search: keyword search via metadata and content search in PDF/MS-Office

- Access and editing rights can be set in detail
- Web-based access via browser and WebDAV

 \checkmark

Expense Management

From expense recording to expense verification to expense reporting: With expense management from Projektron BCS, you can automate and digitize your travel and expense reporting simply and efficiently. Save yourself the trouble of having separate software for your expense management, because BCS, in combination with the Projektron app, offers the full range of functions of expense management software.

	S INTERNAL EX	TERNAL										Q ★ 🗄	≡ (
				Addre	esses → 🗊 Arkona Syste		ion >						
• 🕡 Personal O	verview ×	Record Expense	es ×										
ecord Expe	nses												
Reimburse trave		nces, mileage allov	vances, overnight	allowa	inces and receipts. Of	otionally multiple trav	vel sections can b	e recor	rded for dit	fferent tas	ks.		
Record receipts	,	, 5	, 5										
cording receipts wit	thout business trip												
	s and set expense												
ense approval and	record for non-inv	oiced expenses ar	id setting the emp	oloyee	expense closure								
on outproitt	ed expense												<u> </u>
	eu expense	S V											
Si Subrillu												-	~
	Inserted	 ✓ Total 	\sim									-	2
eriod	Inserted	∨ Total		Trave		Receipt type	Sea No.	il t	Billable	Receipt	Payment amount (gross)	-	6
	Inserted	V Total	End	days		Receipt type	Seq. No.	() t	Billable travel days 3		amount (gross)	Calculation	
eriod Business trip ↑	Inserted	V Total	End	days	Expense type	Receipt type	Seq. No.	() t	ravel days		amount (gross)		
Business trip ↑ Workshop as part of the consulting	Inserted	V Total	End	days	Expense type	Receipt type	Seq. No.	ŋ t	ravel days		amount (gross)		
Business trip ↑ Workshop as part of the consulting process	Inserted	V Total Start 11/04/24 19:00	End 11/06/24 22:00	days	Expense type Daily Allowance		Seq. No.	i) t	ravel days		amount (gross) 56.00 €	Calculation	
Business trip 个 Business trip 个 Workshop as part of the consulting process	Inserted	V Total	End 11/06/24 22:00 11/06/24 22:00	days	Expense type Daily Allowance Mileage Allowance		Seq. No.	ij t	ravel days		amount (gross)	Calculation	~
Business trip 个 Business trip 个 Workshop as part of the consulting process	Inserted	 Total Start 11/04/24 19:00 11/04/24 19:00 	End 11/06/24 22:00 11/06/24 22:00	days	Expense type Daily Allowance		Seq. No.	i) t	ravel days		amount (gross) 56.00 € 150.00 € 40.00 €	Calculation	
eriod Business trip ↑ Workshop as part of the consulting process	Inserted ↑ Date of receipt	 Total Start 11/04/24 19:00 11/04/24 19:00 	End 11/06/24 22:00 11/06/24 22:00	days	Expense type Daily Allowance Mileage Allowance Overnight Stay			Ū.	ravel days	amount	amount (gross) 56.00 € 150.00 € 40.00 € 250.00 €	Calculation	
Business trip ↑ Workshop as part of the consulting process	Inserted Date of receipt Mon 11/04/24	 Total Start 11/04/24 19:00 11/04/24 19:00 	End 11/06/24 22:00 11/06/24 22:00	days	Expense type Daily Allowance Mileage Allowance Overnight Stay Receipt	Hotel overnight	2024/11-0001	Û	ravel days	amount 250.00 €	amount (gross) 56.00 € 150.00 € 40.00 € 250.00 € 18.00 €	Calculation	
Period Business trip ↑ Workshop as part of the consulting	Inserted Date of receipt Mon 11/04/24 Mon 11/04/24	 Total Start 11/04/24 19:00 11/04/24 19:00 	End 11/06/24 22:00 11/06/24 22:00	days	Expense type Daily Allowance Mileage Allowance Overnight Stay Receipt Receipt	Hotel overnight Hotel breakfast	2024/11-0001 2024/11-0002	0	ravel days	amount 250.00 € 18.00 €	amount (gross) 56.00 € 150.00 € 40.00 € 250.00 € 18.00 €	Calculation Calculation Receipts Receipts Receipts	

Record various types of expenses and receipts in Projektron BCS Expense Recording.

✓	User-friendly and intuitive expense recording thanks to the support of wizards
v	International expense management with country-dependent expense rates and automated currency conversion
✓	Automated expense process thanks to approval workflow
✓	Comprehensive expense management from receipt entry to reimbursement or invoicing
✓	Additional flat rates can be configured according to country of work and travel
✓	Time-saving expense entry thanks to templates and favorites
v	Mobile expense and receipt entry with the Projektron BCS app

Teamwork

Teamwork without borders: With collaboration tools, such as the drag-and-drop appointment calendar with resource-relevant appointments or agenda planning for team meetings, your team works closely together in Projektron BCS, even over long distances.



Concisely informed: With your personal overview in Projektron BCS

- Personal overview: Dashboard that can be customized via drag-and-drop
- Calendar for efficient appointment management and with appointment coordination wizard
- Topic and agenda planning with presentation mode for meetings and discussions
- Standardized workflows and individually designed processes structure and coordinate teamwork
- Follow-ups: delegate tasks or personal reminders
- User messages: Send messages to other users
- One project all languages: multilingual user interface (GER, EN, ES, FR, IT, NED, PL, CHN, CZE, HUN)

Functions

 \checkmark

 \checkmark

Inventory & contract management

With Projektron BCS, your contract documents and assets are in the best hands. With the Inventory and Contract Management module, you not only manage your current contracts, but also your entire in-house assets in a structured and efficient manner.

MY AREA PROJECTS INTERNAL EXTERNAL						ୟ ★ ≡ (
		🖪 Arkona System	Addresses → Is Ltd. Internal orga	nisation 🗸		
- 🖪 Master Data 🛛 🛛 🛞 Contract	s	×				
Contracts 🗸 🖳 🚞						+ New 🚔
Period Start of duration	\sim	Total	\sim			
E⇒ Subject ↑	Sys-No	Contract type	Status	Start of duration	Contact	Contracting parties
📕 Arkona Systems Ltd.				-		
🔻 💷 5 Back office				-		
🔻 🗊 Accounting				-		
§ Rental agreement	1	Rental Contract	Active	Wed 01/01/2020	🗕 Book, Berta	📕 Immo Inc.
🔻 🗊 IT Administration				-		
S Hosting contract	3	Hosting contract	Active	Fri 07/01/2022	🗕 Book, Berta	🖪 Web Ltd.
					🗕 Informer, Igor	
					🚊 Market, Mario	
S Maintenance contract for laptops	4	Maintenance	Active (terminated)	Thu 01/01/2015	🗕 Book, Berta	🖪 Hardware Ltd.
					🗕 Informer, Igor	
§ SLA	7	License agreement	Active	Wed 07/20/2022	🚊 Informer, Igor	📕 Projektron GmbH
🔻 📾 Marketing				-		
§ External project management	5	Consulting contract	Active	Tue 06/21/2022	🚇 Book, Berta	🔳 Web Ltd.
					🚊 Market, Mario	
§ Hosting contract	3	Hosting contract	Active	Fri 07/01/2022	🔍 Book, Berta	📕 Web Ltd.

Thanks to the global contract list, you always have your contracts in view.



- Automatic versioning, specification of version, storage date and processor
- Document upload of your digitized contract documents via drag-and-drop
- Automatic deadline monitoring with reminder function
- Link offers, incoming and outgoing invoices with contracts
- Assign contracts to partners, service providers or customers via CRM
- Create follow-up or subcontracts for a contract
- Assign contracts to items in your inventory in Inventory Management
- Assign contracts to project groups, projects or sub-projects
- Contract controlling including risk monitoring, contract fulfillment and spend analysis

Process management (BPMN)

In Projektron BCS, you control processes related to project management with software support - using system-controlled workflows and BPMN processes. Complex review processes for invoices and quotations, vacation requests, requests for time off in lieu, home office and business trips - automate all these processes with the BPMN editor.



Create processes yourself with the BPMN Designer.

- Define workflows with processing sequence, response times and agents
- Structure workflows with checklists and save them as templates
- Workflows/BPMN: holistic solution for mapping and automating complex business processes
- BPMN Designer: design processes individually according to BPMN 2.0
- Graphical program interface for defining all activities in the process
- Automatically create any BCS objects: Appointments, tickets, checklists, resubmissions, e-mails, etc.

Quality management

Quality management and project management work hand in hand with Projektron BCS - this is ensured by practical tools and a wide range of analysis options.

MY AREA PROJECTS IN	TERNAL	EXTERNAL			Projects → Internal projects → Marketing →			Q ★ ≣	= (
				🖿 Rela	aunch Arkona website Project, Open 🔊	 			
🕇 🛅 Master Data	×	📃 Cheo	klists	×					
Checklists ~							-	- 🗗 Edit	-
Period Da	**	\sim	Total						~
Period De	ate	~	TOTAL	\sim					
ame				ct manager					
elaunch Arkona website			<u>@</u> M	arket, Mario					
tart	End								
ue 07/09/24	Wed 03/05	5/25							
Reference 1		Checklis	t name 🛧	↑ Number	Subject	Person in charge	Status	Actions	
Creation of specif	ications		ts specifications	1			Yes	Back	
		10	0% (5 of 5)	2	E Initial situation		Yes	Back	
				3	Functional requirements		Yes	Back	
				4	Technical requirements		Yes	Back	
				5	🗮 Acceptance criteria		Yes	Back	
📃 🗧 Creation texts		Content	t for new website	_	E, Company presentation	🙎 Poweruser1, Carsten	No	Yes Back	
		71	1% (5 of 7)		E, References	🙎 Marketer, Mira	Irrelevant	Back	
					🧮 Trainings & Webinars	🙎 Painter, Mark	Irrelevant	Back	
					Editions & Prices	🙎 Poweruser1, Carsten	Yes	Back	
					🧮 Imprint	🚇 Painter, Mark	Yes	Back	
					E AGBs	🙎 Marketer, Mira	Open	Yes No Irrelevant	t
					E Data protection	🙎 Market, Mario	Open	Yes No Irrelevant	t
📄 🗧 Preparation Go-Li	/e	Before	the Go-Live	1	🗮 Review & Tests	🚊 Poweruser1, Carsten	Open	Yes No Irrelevant	t
			% (0 of 4)	2	🗮 Setup tracking	🧟 Hurry, Elli	Open	Yes No Irrelevant	t

Efficiently organized with checklists: work steps, processing sequence and processing status.

Efficient document management with versioning, full-text search, keyword assignment and detailed rights management

- Knowledge management thanks to wiki integration
- Approval and release processes for documents and information
 - BPMN module: Tools for standardization, documentation, review and optimization of business processes
- Checklists: can be flexibly integrated into projects, tasks and workflows
 - Templates for consistent quality: project structures, tasks, quotations, invoices, tickets, reports and much more
- Analysis and reporting: analysis and evaluation of improvement measures
- Support for the entire CIP (continuous improvement process)
- Customer and employee participation: Ticket system for recording ideas, suggestions and error messages
 - Customer focus: helpdesk and support portal, documented customer communication

 \checkmark

 \checkmark

User permissions management

Access rights and editing rights defined quickly and precisely: With role-based rights management and a clear rights matrix in Projektron BCS, you define access and editing rights granularly and precisely.

																🛛 Proj	ektro	on BCS	×																		
BCS Comp	onents ×	🥕 Definitio	on of Action P	w× 🦯	Definition	on of Pa	ige Pern	×																													
efinition of	Action Pe	rmissio	ns ~																												1	ß	Set action	perm	nissior	ns	610
Object Type	Appointment [.		al.		~	×																															
Role	Personnel Man		-9				Q Sean	ch																													
								User R	Roles -													Assign	nent (project)				issignmer Iganisatio						User Licenc	es			
			Always/never	Emp Em	p External	PersM	InvoiceM	Contr	MD	PMO	Pådm	DAdm C4	dm SysJ	dm Own	er Neigh	bour Co	usin 0	Drg Fam	ily PEmp	PM	PAdm	PM Custome	PEmp Custom	er PersM	Salesperso				R TR	1 TR2	E PN	/ PAdm	SysAdm Per	sAdm P	Fin/Pers	Sales	Att
Appointment jump t	o "Appointment as	signment"																																			
Appointment	Insert			\sim		\sim	~	\sim	\sim	\sim	\sim	\sim .	1 .	 	×	1.1	1	~								\sim	~			٠	• •			•			
	View			 		\sim	~	\sim	\sim	\sim	\sim	× •	/ ~		~	1	/ •	~	~	\sim	\sim			\sim	~	× .	~	~		*	• •			•			
Deputy	Edit					\sim			\sim	\sim		× .		~												\sim			•	٠	• •	•		•	•		
	Insert					\sim			\sim			\sim		~												\sim			•		• •			•			
	View					~			~			~		~												~						-		•	-		
	delete					\sim			\sim	\sim		\sim		~												\sim			•	·	• •	•		•	•		•
Leave	Edit					~			\sim			~		~												\sim			•		• •			•			*
	Insert					× .			~			× .		~												~			•	•	• •	•		•	•	•	•
	Manage					\sim			\sim			\sim		-												\sim								•	·		
	delete					~			~			~		~												~			•					*	-		*
Mobile working	Edit					~			~			~	~													~					• •			•	•		•
	Insert					~			~			~	~													~					• •			*	*		*
	Manage					~			~					-												~								•			
	View					~			~			~	~		· · ·	· ·	' '	~								~					• •			•	•		•
	delete					~			~			~	~													~					• •			•	•		•
Sickness	Edit					~			~			~		~												~					• •			•			*
	Insert					×.			×.			~		~												~			•		• •			•	•	*	•
	Manage delete					×.			×.			~		-												~								•	•		
Identify Leave	delete					×.			~			~		×												~			*		• •			*		*	
		0				×.			~			×.		~												~					• •			•		*	
identify Sick Leave		0				~			~	~		~		~	· · · ·	· •	1		17	14				$[\times]$	- × -	\sim		_			• •	1		•	•	•	_
Appointment assign		pointment*																																			
Confirm/Reject Leav	e Support					\sim			\sim					~																*	* *			*	*		

In the Projektron BCS rights matrix, you adjust access and editing rights with just a few clicks.

Company-specific rights concept adapts to your organization

- Fast assignment and intuitive configuration of rights
- Define rights sets and reuse them for other employees
- Define department rights that are assigned to all employees in a department
- Easily assign specific rights in a clear rights matrix
- Temporary assignment of rights, e.g. for deputies
 - Access for external and freelance employees possible

 \checkmark

Projektron WebApp

Contact, time and expense recording: Quickly on the go!

With the Projektron WebApp, you can easily record attendances anytime and anywhere. You can use the app to transfer trade fair contacts or prospects directly to your BCS. Mobile expense recording for business trips can also be done in no time at all. Are you traveling by train or plane and offline? No problem, the WebApp synchronizes your bookings as soon as you are online again.



Time recording on the go: simply ergonomic with the Projektron BCS app

Mobile recording of working and travel times as well as breaks

Direct booking on project and operational tasks, tickets, appointments, scrum activities and workflows

- View working time evaluations
 - Mobile expense recording with photo or PDF upload

Import contacts into Projektron BCS via scanning QR codes with contact information or by manual entry

Capture trade show contacts or prospects, save offline and synchronize later with BCS

Assignment of contacts to already created organizations in BCS takes place automatically

3:10 🕈		:35							5:35	÷.	
<	No b					ate ne ness T		<	Edit contact	ן שׂ	Ŵ
😰 projektron	Т	oday, 1	18.08		Busin Recei witho			(Friday		
AZA ermanagement		<	Au	gust 2	021	>		L	Mr.	~	
ktron.de	Mor		Wed	Thu	Fri	Sat	Sun				
ta the	26								Dr.		
	2	3	4	5	6	7	8	CC	MMUNICATION		
	9	10	11	12	13	14	15	2	00441234567		
	16	17	18	19	20	21	22		004496789011		
	23	24	25	26	27	28	29		004476543211		
	30	31					5	0	marketing@projektron.de		
	н.			Creat tacts	e in App			TR	Marketing	~	
								OR	GANISATION AND ADDRESS		
									projektron.com		
								9	Charlottenstraße 68		
▲	11		•				_	L	↑ 🤨		
Overview Sync more]		Overview	Sync	more				Overview Sync more		

With the new contact data capture features in the BCS app, you can scan a QR code to import contacts into BCS.

Data is synchronized with Projektron BCS via web service

Can be started as a progressive WebApp via browser and also without an Internet connection

Network connection only required during data synchronization

 \checkmark

 \checkmark

 \checkmark

BCS as Cloud-Solution

All functions for your projects - without administration effort!

The cloud solution for Projektron BCS and BCS.start is suitable for all those who already want to save valuable working time and costs when hosting their project management software. Our Software-as-a-Service variant allows you to access your project data regardless of time and location. At the same time, we offer you a security standard certified according to ISO 27001.

Cost and time efficiency

- V No hardware, installations and maintenance necessary
- Projektron takes over maintenance of operating systems, database and firewall
- Installation of Projektron BCS updates (4 releases per year)
- Scope of use adapts to your needs
- You only pay for the functions you really need

Fast availability

- Simple changeover from previous systems to BCS
- Large download not necessary
- No complex installation necessary
- Two-hour admin webinar instead of a two-day admin training course
- Easy and lossless data migration when switching from Software-as-a-Service (SaaS) to license purchase

Data protection and data security

- V Hosting on individual virtual machine with Linux operating system
- ISO 9001-based quality management system since 2008
- ISO 27001-certified since 2018 (2025 re-certified by TÜV Rheinland)
- Hosting exclusively in German data centers (NTT Global Data Centers)
- Encrypted access via SSL certificate
- Backups from the last working day can be restored at any time

Our cloud solution is particularly suitable for companies with up to 500 employees. It combines a flexible rental model with individual customization options and can be integrated into existing IT infrastructures without compromising on data protection or IT security. As a cloud solution, our software is quickly ready for use, eliminating hardware costs and administration efforts. What's more, it doesn't matter when or where you work.

As a software-as-a-service variant, both Projektron BCS and BCS.start have the same scope of services as on-premise: professional tools for your projects from preparation to planning, execution and evaluation, right through to billing. The company-wide functions for work organization, time recording and customer management (CRM) are also available.

Interfaces



IPMA/GPM

The IPMA project management model includes three areas of competence that are intended to contribute to successful project management. With Projektron BCS, you can map the entire project life cycle according to IPMA and GPM in all five phases with software support.

MY AREA PROJECTS INTERNAL E	XTERNAL		Projects	,			Q ★ ≡
		🗇 Internal p	,		en 🗸		
🖻 Master Data 🛛 🕹	Overview	×					
verview: IPMA 🖌 📕							
eriod (key figures) Total	~						
Overview of projects 🗸							G C
Projects > S Master Data × Overview × erview: IPMA × E H od (key figures) Total × erview of projects × thedule Total × Total costs							
				Schedu	le		Status comment from project manager
Project 个		Overview of total costs	Q3	Q4	Q1	Q2	Latest status comment
Project Manager: Carsten Powerus Customer: Arkona Systems Ltd.	er1 95.9 0.13%			•	• •	•	
Project Manager: Bernd Boss Customer: Arkona Systems Ltd.	-12.1%			-	•	•••	
Project Manager: Mario Market Customer: Arkona Systems Ltd.	-1.71%		• • • • • •	** **			Project kick-off meeting with Elli Eilig and the

Keep the overview with the schedule.



PRINCE2

The process-oriented project management method PRINCE2 provides a structured framework for your projects with seven predefined project phases and concrete recommendations for action. In Projektron BCS, you can easily map your PRINCE2 processes and support your project teams in standardized, high-quality project work.

MY AREA PROJEC	CTS PRODUCTS	INTERNAL EXTERNAL					Q,	k ≡ (
				rstems Ltd. → 1 power user → Poweruser1 ∨				
F 🚺 Personal C	Overview							
Personal Ov	erview: PR	INCE2 ~						şļģ
Quality contro	ol - Execution (PRINCE2®) 🗸						C' ≏
Subject			Product reference	e	Ту	pe	↑ Execution date (planned)	Remainir day
R Project accepta	ance		🕞 Projektron E	BCS introduced	Fu	unction test	Mon 07/10/24	
R Check functiona	ality		🕞 Projektron E	BCS introduced	Fu	unction test	Thu 31/10/24	
Quality contro ↑ Date			C' ∽ Remaining	Open items (PRINC	E2®) ❤ Reference ↓	Checklist na	ame	C ¹ -
(planned) Sub		Product reference	days	Editions and prices	🍹 Project release	General id	ea	V X N
Tue 29/10/24 🥂	Project acceptance	e 🙀 Projektron BCS ir	itroduced 1	E Review and tests	🍠 Goals Review	Project ap	plication	

The members of the steering committee see the open issues in the PRINCE2 project in your personal overview.



- Flexibly scalable solution for projects of any size and complexity
- Easy assignment of tasks and responsibilities within the project team
- Support for organization and project management with templates and wizards
- Effortless control over changes in project scope, schedule or budget
- Clear reporting and analysis as well as meaningful real-time insights into the project status
- Agile integration: option to seamlessly integrate agile methods
- Adaptation to individual project requirements
 - Project roles, can also be displayed as an organization chart
- Graphical network diagram for products that visualizes the predecessor-successor relationship

Scrum

Do you work according to the agile Scrum method? In Projektron BCS, you maintain your Scrum projects digitally and benefit from the complete toolbox of our project management software at the same time.

MEIN BEREICH PROJEKTE PRODUKTE INTERN EXTERN						Q ★ 🛛 🗏 💮
		Produktentwicklung Sprint 2.6 Au	Arkona ERP → □ Release 2 →			
		Li oprint 2.0 ×0	igue, onen -			
+ 🖹 Stammdaten 🛛 🕐 Aufgabenüberblick 🛛 🕹						
Aufgabenüberblick: Daily Scrum 🗸						₽
Burndown Chart ~		CG≅	Ziel des Sprints		Aktivitätenstatistik: Aufwand i	n Stunden 🗸 🗇 🖘
35					Status 🛧	Aufwand t
30		- 35	Mit Terminen den Urlaub verw	walten! 🚏	Eingeplant	288h
ي ²⁵		-30			In Arbeit	122h
20 20		- 25 (ade - 20 1) - 15 Head			Fertig	202h
25 20 4005 20 5 20 20 20 20 20 20 20 20 20 20 20 20 20		-15 gg	Team 🗸	12 44	Timer 🗸	27
5		- 10	Team 🗸		Timer •	
1			🔍 🕹 💄 📮 🖫		(15))
BUR DE LESS LASS DE LESS DE LES	entre post d'ar par d'ar d'ar entre d'ar d'ar d'ar		Eddy Ela Emily Erkan Martin	na Werner	\bigcirc	
يە ²² بە ²² ب ⁴² يە ²⁷ ⁴ ⁴⁸ يە ⁴⁴ بە ⁴⁴ بە ⁴⁴ بە ⁴⁴ بە ⁴⁴ بە ⁴⁴ بە ⁴⁴	en for an		Eddy Ela Emily Erkan Martin	na Werner		6.0 ₫ ≈
	د ^{رات} بو ^{رت} ط ^{رت} بو ^{رت} د ^{ری} بو ^{رت} ط ^{رت} ط ^{رت} م		Eödy Ela Emily Erkan Martin		Fertig	G-C I ⇔ 6
Scrum Board: Angepasst V Synchronisationsregeln Termine Asser Cookes see In Advent Umgeset	Eingeplant				Fertig	
Scrum Board: Angepasst V Synchronisationsregeln Termine Asser Cookes see In Advent Umgeset	Eingeplant				Fertig	
Scrum Board: Angepasst V Synchronisationsregeln Termine Asser Cookes see In Advent Umgeset	Eingeplant		in Arbeit +		Fertig +	
Scrum Board: Angepasst	Eingeplant Implementerung Synchronisationlogik	26	in Arbeit +	10	Fertig	
Scrum Board: Angepasst V Synchronisationsregeln Termine Asser Cookes see In Advent Umgeset	Eingeplant Implementerung Synchronisationlogik	26 Teh	in Arbeit +	10	Ferig	
Scrum Board: Angepasst	Eingeplant Implementerung Synchronisationlogik	26	in Arbeit +	10	Fertig	
Scrum Board: Angepasst	Eingeplant IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	26 Teh	in Arbeit +	10		
Scrum Board: Angepasst	Eingeplant IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	20 Toh 4b	in Arbeit +	10	Fertg	
Scrum Board: Angepasst	Eingeplant Eingeplant Implementierung Synchronisationlogik Test Test Test Test	26 Teh	In Arbeit Auswahl von Terminarten	10		
Scrum Board: Angepasst	Eingeplant Eingeplant Implementierung Synchronisationlogik Test Test Test Test	20 Toh 4b	In Arbeit Auswahl von Terminarten	10 19		
Scrum Board: Angepasst	Eingeplant Eingeplant Implementierung Synchronisationlogik Test Test Test Test	20 Toh 4b	In Arbeit Auswahl von Terminarten	10 19		

Scrum Board and Burndown Chart for the Daily Scrum

- Daily Scrum with customizable task overview, burndown chart with cumulative flow diagram
- Digital Scrum Board with easy drag & drop control
- Product backlogs, epics, user stories, activities and acceptance tests centrally managed in BCS
- Sprint Planning and Sprint Backlog: Prioritize User Stories easily
- Scrum Wizards
- Resource management: reserve staff capacities for individual sprints
- Automatically generate rule meetings (Sprint Planning, Daily, Review, Retro) in the Sprint calendar
 - Integrated time recording: Post efforts directly to user stories, activities, etc.
- V Ticket system with Scrum functionality

Kanban

With the Kanban Board and the Kanban software functions in Projektron BCS, you have an overview of all agents, tickets and processing statuses at all times. You recognize impending bottlenecks at an early stage and optimize your work processes in the long term.

	MY AREA PROJECTS INTERNAL EXTERNAL			Q \star 🗏 💮
		Projects >		
	+ Eig Master Data 🛛 🛪 Tickets 🖂			
	Tickets v Etst ## Cards Period Desired date (customer) v Total	V	Tom (5)	+ New 🌫
L	New 2	Scheduled 3	Processing 2	Acceptance 7
Maximum		Constraints of the section of bid section shares black Try Truster segment Hellor (The section of my lipitop shares black this morning after switching on. Canyou check it today? I need the lipitop urgently for a customer meeting		🗴 Keyboard problem laptop: Number key 2 no longer works
Urgent	My wireless mouse no longer transmits Y7: Trues regort My wireless mouse no longer works. +	Constants problem with laptop: Already 50 min after charging mphy again 467. If user support The buffer on my listop is causing problems.	★ New Kight bulb for LED state fair counter *71 Trans support We need a new light bulb for our LED enhibition counter.	* Please order a new mobile phone
High		Could by the with Projektron BCS does not work Pro Administration Projektron BCS The Outboard and Projektron BCS The Outboard and BCS. Second with BCS.		SIM cards for laptops Style Update Exchange Server +
Normal	New home office equipment #81 if user support Bend and Paula have approved that i may work more in the home office in the future. +		 Order mobile printer #75 fT user support Hello, 	New laptop See laptone system failure +
Low				New fields on project master data page of customer proj +

Define the processing steps and priority levels of your Kanban boards yourself in Projektron BCS.

- Visualization and organization of tasks in the project and tickets to tasks
 - Kanban for project tasks: Compact overview of tasks, their processing status, priority and the processing team
- Easy handling: assign the respective processing status to tasks and tickets using drag-and-drop
- Team planning in the Kanban board: assign employees to the various tasks and tickets using drag-and-drop
- Ticket and task creation directly in the board via a dialog box
- Flexibly define work-in-progress limits for tasks and tickets
- Continuously optimize workflow management
- "My Kanban Board" for personal work organization

HERMES

The open HERMES method is used for the standardized and structured implementation of projects in information and communication technology. Projektron BCS supports you in planning, managing and working according to HERMES at every step. The main components of HERMES, phases, milestones, scenarios, modules, roles and tasks, are easily mapped in BCS.



Define milestones as quality gates and determine your project-specific phases.



PMI/PMBOK

PMI and PMBOK provide a structured framework for project management that ensures projects are completed efficiently, within budget and on schedule. The approach offers a universal framework for all project types and industries.



The Gantt chart in Projektron BCS: time and resource planning according to PMI/PMBOK standards

- Definition of objectives, identification of stakeholders and creation of the project order
- Integrated risk management with analysis, evaluation and reaction strategies
- Visualization of the project plan with WBS, milestones and critical path
- Resource management with real-time utilization overview and flexible planning
- Automated reports for monitoring, project status and earned value analysis
- Centralized project documentation with audit trail
- Quality management with workflows and checklists
- Structured capture of lessons learned and creation of final reports
- V User-friendly workflows for approvals, acceptance and final billing

V-Model XT

V-Model XT is the established standard for system development projects in government agencies, military installations and safety-critical industries. From mapping different project types and variants to integrating modular process modules and dynamically adapting through tailoring – Projektron BCS provides you with the tools to manage your projects efficiently and in compliance with V-Model XT.

MY AREA PROJECTS INTERNAL EXTERNAL	🗇 Custome	^{Projects} → er projects Project group, Open	Q ★ ≡ Q
+ 🖻 Master Data X 🕜 Overview	×		
Overview 🖌 🔚			÷
Period (key figures) $~~$ Total $~~~$			
Overview of projects (3) V Schedule Year V (< >	>> 📰 2024		G C ≈
□ Project ↑	Total costs [Thousand €]	Overview of total costs	Status comment from project manager
ERP implementation Motor Inc. Project Manager: Lars Head, Carsten Poweruser1 Customer: Motor Inc. Priority: ♦ Normal Status: Open	45.5 21.8%	+ 8.15 Thousand €	Setup delay: * There is a delay in setting up the modules. 48 days agobyLars Head
ERP implementation Universe Inc. Belgium Project Manager: Tim Poweruser9, Tina Timm Customer: Universe Inc. Belgium Priority: <	7.56 0.0%	← 11.8 Thousand €	Order received: * Project kick off carried out as planned 7 days agoby Tim Poweruser9
Motor AG - Consulting Project Manager: Bea Consultant Customer: -	343	← 4.94 Thousand €	Looking good! 👙

With multi-project management in Projektron BCS, you can control parallel projects (e.g. AG with several AN).

✓	Map project types: Efficient control of AG, AN or AG/AN projects
✓	Role/rights management: Clear assignment of tasks and responsibilities
✓	Resource planning: Monitoring of capacities and resource utilization
✓	Model maintenance: Adaptation and maintenance of organization-specific process models
✓	Multi-project management: Synchronization of parallel projects and milestones
✓	Product management: structuring of results and products
\checkmark	Tailoring: static and dynamic customization of projects and workflows
\checkmark	Process visualization: activities, roles and dependencies
\checkmark	Quality management: tests and release processes before milestones
✓	Documentation: audit-proof administration and automatic reporting

Automotive SPICE

Automotive SPICE® is an internationally recognized standard for evaluating and improving processes in the automotive industry. It is based on the general SPICE framework (ISO/IEC 15504) and is specifically tailored to the requirements of the automotive industry. It is used to evaluate the maturity level of development processes for electronic and software-based systems. Projektron BCS enables you to manage projects holistically in order to comply with ASPICE standards.



Clear dashboards give you an overview of the current status of your projects at all times.

- Detailed requirements management: Complete traceability of requirements, changes, and tests
- Risk management: Identify and control project risks at an early stage
- Document management: Audit-proof documentation of all process steps
- Effective resource planning: Optimal control of personnel and material resources
- Strategic project planning: Reliable implementation of milestone-based development plans
 - Optimize quality assurance: Automated testing and approval mechanisms

PMflex

PMflex was developed by the Competence Center (Large) Project Management (CC GroßPM) of the Federal Advisory Center in the Federal Office of Administration. Projektron BCS fully supports the PMflex method for project management, program management, portfolio management and PMflex Agil to master complex challenges and successfully implement projects of various sizes.

MY ARE	A PROJECTS INTERNAL EXTERNAL			Proj	jects → C	ustomer pro	ojects →	Motor In	c. →							Q,	★ ≡ (
			•	ERP imp	lementa	ation Mo	otor Inc	. Proje	ect, Op	en 🗸							
- -	🛛 Master Data 🛛 🗙 🧏 Pr	roject Plan X															
roie	ct Plan: Resource utilisatio	n v														『 化 Edit	
Period	Manual V	26/08/2024 - 08/12/2024	Refresh														
							- Schedu	le							Effort plannin	g (filtered)	
	_		26. 02. 09		23. 30		14.	21.	28. 0	ember 14. 11.	18.	25.	Decembe 02.				
	Name ↑ Implementation Motor Inc.	Duration Status 163 Open	CW35 CW36 CV	V37 CW38	CW39 C1	N40 CW41	CW42	CW43	CW44 0	W45 CW4	16 CW47	CW48	CW49	Reverse Workload	Reverse Workload %	Reverse Free capacity	43d (
																	450 I
	System setup	55 Open				2											1601
	System setup completed	Planned				1											
	▼ ■ Pilot phase	29 Open									2						12d
	🔻 📇 Training Pilot Team	10 Open					2										10d
	🚊 Consul, Konstantin					e dan	0.3				<u>н.</u>		m		85%	1d 04:00h	3d (
	Head, Lars				an h			Read 1	йш.	at and				_	103%	-02:33h	6d
	Poweruser1, Carsten					t i sete		- II-			- alla	II.e.	dan		98%	01:55h	1d
	Timm, Tina Filot use started									uh da		- Li		_	37%	6d 02:30h	0
		Planned					Ť]									
	Pilot use	19 Ordered						Ļ									
	Test pilot team	19 Ordered									ļ						2d (
	Pilot phase completed	Planned									1						
	Rollout	15 Ordered											2				7d (
	Rollout completed	Planned											- †				
	Go-Live Motor AG	Planned											•				
	Project management	163 Open															7d (
	Expenses	163 Open															

Keep an eye on project planning with resources, no matter what the organizational structure of your PMflex project looks like.

v	Map complex PMflex role structures and responsibilities
v	Adaptable to the specific requirements of each project
v	Corporate design: user interface can be customized according to your ideas
v	Utilization analyses and resource management tools
✓	Detailed recording, analysis and management of stakeholder interests and structured communication planning
v	PMflex-specific project size classes can be created as templates
v	PMflex Agile compatible through hybrid integration of Scrum and Kanban tools
v	Portfolio management tools for your PMflex portfolio management
v	Analysis & reporting tools: Implementation of continuous improvement measures
V	Diverse tools for tailoring

PM²

PM² was developed by the European Commission to ensure standardized and efficient project workflows. With customized functions for project, program and portfolio management as well as agile tools for PM² Agile, Projektron BCS helps you to successfully plan, control and monitor your PM² projects.



Comprehensive project controlling functions enable real-time monitoring of your PM² project landscape.



Customizing

From the range of functions to business logic and corporate language to corporate design: Projektron BCS adapts exactly to your company-specific requirements.

MY AREA PROJECTS INTERNAL EXTERNAL	ADMINISTRATIO	N	Q ★ ≡ (
			III Projektron BCS ∨
🗜 📑 BCS Components 🛛 🔀 🎤 Definit	ion of Action Pe	er ×	
3CS Components ~			🖪 Edit 😂
Name contains all 🗸 🗸			
E⇒ Name ↓	Active F	Restart	Description
BCS Components			
▼ Work organisation	On		
Workflows	Yes	Yes	Defining workflow steps below tasks, linking them to checklists.
User Notifications	Yes		Enables a message to be sent to one or more people. It is possible to share a BCS object as the context of the message. The message function is available via the toolbar. ATTENTION: Experimental BCS component.
Reminders, Notes	Yes		Organising work through reminders and notes
Queries	Yes		Queries about tickets, requirements and tasks
Process management with BPMN	On		
Processing templates	Yes		Allows the creation of processing templates for workflows, checklists and user stories. The processing templates can be applied within the task planning on tasks.
Observations	Yes		Option to register for email notices for the occurrence of certain events within the scope of the project, e.g. overbooked efforts or status changes.
My Kanban Board	Yes		
Checklists	Yes	Yes	Definition of checklists on tasks/projects for specific definition of the activities to be executed. Option for predefinition in processing templates so that the checklist is copied along with the task or project.
Bookmarks	Yes		Option to save pages as bookmarks for faster navigation.
▶ Web services On			
► Time recording On			
► Tickets On			
Project planning	On		

BCS-modules for administrators: configuration directly in Projektron BCS

- Business logic: BCS precisely maps all rights and roles in your company
 - User-defined settings, personalizable views and bookmarks
- Corporate design: user interface can be customized according to your ideas
- Corporate terminology: We adapt interface naming to your internal corporate terminology on request
- Language versions: in addition to German, BCS is available in English, French, Spanish, Italian, Dutch, Hungarian, Polish, Chinese and Czech

Interfaces

Jira Server and Jira Cloud

The Jira plug-in for Projektron BCS enables you to integrate, evaluate and invoice Jira data for your Projektron BCS project.

Import-Export-Module

The freely configurable Import-Export module by Projektron BCS enables exchange with almost any system.

Confluence and wiki software

Be it Confluence or another wiki software: You can easily interlink Projektron BCS and your wiki using links to provide information in a context-sensitive way.

Version management with log

The e-mail import automatically transfers changes in a subversion repository to Projektron BCS.

Logs and exchange formats

Be it a connection to an email server, data exchange with calendar software or single sign on, standardized formats and logs make communication easy.

Time recording via app

Record working hours on a project-specific and task-related basis: With the Projektron BCS app, the hourly booking via the smartphone is quick and easy.

Microsoft

Whether you have Microsoft 365 applications, the ERP Microsoft Dynamics 365 Business Central, the Microsoft Entra access management platform, or server solutions such as Microsoft Exchange and SharePoint: Projektron BCS goes hand in hand with your Microsoft environment. The Microsoft Office applications such as Excel, Word, PowerPoint and Project are also compatible with BCS.start.

User administration and authentication

Use your directory services and rights assignments via the LDAP application protocol. Conveniently authenticate yourself via the network protocol Kerberos, OAuth 2.0/ OpenID Connect, SAML, two-factor authentication using TOTP or passkeys. A standardized SCIM interface is available for automated and efficient user management.

SAP

SAP systems are known for their flexibility and so are we: With our flexible import/ export module, we create Projektron BCS interfaces suited to your SAP system.

Telephone systems (CTI)

Call at the click of a mouse: Via our interface with the TeamCall Telephony Access platform from ilink, we can connect Projektron BCS to your telephone.

Reporting tools

Whether you need customized report design or have high reporting generation requirements, Projektron BCS is perfectly equipped with interfaces like the one to Eclipse BIRT.

Web services

Exchange data quickly and flexibly via the web: Projektron BCS allows you to connect your systems to SOAP web services.

Time recording terminals

Data from time recording terminals can be automatically transmitted to Projektron BCS using an import processor.

DATEV

Send your invoices to your tax consultant. You can easily send your invoice and pointof-sale data with the DATEV interface from Projektron BCS.

Editions

Projektron BCS.start

The particularly inexpensive edition is targeted at project teams with up to 15 employees. Equipped with professional project management tools and helpful support functions, Projektron BCS.start handles important work processes – from the offer to the invoice.

Projektron BCS

Comprehensive tools for projects and companies are united professionally in one software by Projektron BCS. Individually scalable and with a wide range of customizing options, the main product by Projektron can be adapted easily and in accordance with your company's requirements. Projektron BCS is comprehensively equipped – even for major international projects with a flexible selection of currencies and up to seven language versions.

Projektron BCS or BCS.start - Compare the scope of functions

What functions does BCS offer? Is BCS.start an option for you? **Compare the functional** scope of our two BCS editions in detail on our website.