

Multi-Project-Management

with interdependencies, multi-project controlling and project control centre

Work organisation

- ✓ Appointment calendar
- ✓ Task list
- ✓ Reminders
- ✓ Checklists

Contacts (CRM)

- ✓ Address database
- ✓ Communications history with e-mail import
- ✓ Circulars
- ✓ Contract management

Ticket system

- ✓ Customer support
- ✓ Unplanned tasks during the project
- ✓ Internal orders

International

- ✓ Further languages*
- ✓ Multi-currency capability

Project planning

- ✓ Project structure
- ✓ Time planning/Gantt
- ✓ Team assignments
- ✓ Efforts/Costs
- ✓ Resources
- ✓ Scrum

Quotations

- ✓ Standard articles
- ✓ Generated from project plan

File repository

- ✓ File templates
- ✓ Versioning

Personnel management

- ✓ Working hours accounts
- ✓ Leave management
- ✓ Skills
- ✓ Workforce planning
- ✓ Allowances

Quality assurance

- ✓ Risks
- ✓ Templates
- ✓ Workflows (BPMN)

Time recording

- ✓ Single, daily and weekly booking
- ✓ Stopwatch
- ✓ Time recording app

Project controlling

- ✓ Duration, effort, costs
- ✓ Colored indicators, diagrams
- ✓ Earned Value Analysis
- ✓ Milestone trend analysis
- ✓ Reporting

Invoices

- ✓ Fixed price
- ✓ Effort
- ✓ Material costs/Articles

Projektron BCS professionally combines comprehensive tools for projects and companies into one software package. Individually scalable and providing a wide range of customisation options, the software can be easily adapted to meet your needs for a web-based project management.

Selection of our well-known customers






MULTI PROJECT OVERVIEW

The overview of multiple projects summarizes essential information on ongoing projects in one view.

With comments on the course of the project.




PROJECT OVERVIEW

Tachometers and cost diagrams visualize the project development.

See the current status and deviations from plans at a glance.

With more than 30 elements, you can customize the overview according to your needs.



GANTT CHART

The Gantt chart visualizes the scheduling, structure planning and project progress. Traffic lights indicate time and cost overruns.

Identify resource conflicts in the Gantt chart.



VIDEO TUTORIALS FOR THE MOST IMPORTANT FUNCTIONS



MANUALS AND ONLINE HELP INTEGRATED INTO THE SOFTWARE



SUPPORT FOR TECHNICAL QUESTIONS

projektron.de